
US 15 and Monocacy Blvd. 
Interchange Project

County Municipalities Meeting
August 26, 2010



Purpose & Need

 Safety Enhancement
◦ Eliminate at-grade intersections at:

◦ Hayward Road

◦ Monocacy Blvd.

◦ Willow Road (become right-in/right-out only)

 Capacity Improvement
◦ Traffic Forecasts for 2030

◦ Local Development and Growth

◦ Ft. Detrick Growth

 Encourage Local Development
◦ Potential for Public/Private Partnerships







Design Features

 Full Diamond Interchange

 Signals at ramp terminals, Thomas 
Johnson Drive, and railroad crossing

 Continuous lighting on Monocacy 
Blvd./Christophers Crossing

 ADA compatible 5 foot sidewalks

 5 foot bicycle lanes

 8 foot hiker/biker trail

 Park & Ride with over 230 spaces 
(includes design for future expansion )



Level of Service (2030)
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Schedule

Milestone Commitment Actual Date

Project Initiation December 2009 Dec. 8, 2010

Preliminary Field Investigation 
(30%)

July 2010 June 16, 2010

Utility/ROW Meeting November 2010 October 2010

Semi-Final Review (65%) February 2011 Dec. 16, 2010

Final Review (95%) July 2011 May 2011

PS&E Submission (100%) November 2011 October 2011

Right of Way Clear December 2011 November 2011

Advertise to Contractors March 2012 January 2012

Notice to Proceed June 2012 April 2012

Open to Traffic Fall 2014 Summer 2014

Milestones in Red are dependent on ROW funding by Dec. 2010
Dates in blue are aggressive goals to accelerate the schedule.



Project Cost Estimates

Phase Estimate Funded Unfunded

Engineering $4.3M $4.8M ($0.5M)

Right of Way* $14M $ - $14M

Construction $67M to $72M $ - $67M to $72M

Utilities $1.0M $ - $1.0M

Total $86M to $91M $4.8M $81M to $86M

Engineering Funded Spent FY 11 (Est.)

SHA & Match $380,148 $313,458 $ -

PLHFY08 $225,645 $ - $ -

TCSFY09 $266,760 $ - $ -

City/County $4,000,000 $471,914 $1,863,039

Total $4,872,553 $785,372 $1,863,039

*Right of way assumes all in fee without donations.
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Next Steps

 Critical Path: Right-of-Way
◦ Finalize geometry (Aug.)

◦ Finalize right of way (ROW) needs (Oct.)

◦ Meet with property owners regarding donations

◦ Issue plats to begin ROW acquisition (Dec.)

◦ Acquire ROW Funding (Dec.)

 Utility Relocation Coordination (Oct.)

 Semi-Final Review, 65% (Dec.)



Thank You


